“Aspect

CONSULTING

June 27, 2017

Via Electronic Mail and U.S. Mail

The McConkey Family Trust Dated May 15, 2000
c/o Trip McConkey

1723 Pennsylvania Avenue

Bremerton, WA 98312

Penn Plaza Storage LLC
c/o Trip McConkey

1723 Pennsylvania Avenue
Bremerton, WA 98312

Re: Planned Investigation Activities — Bremerton Gas Works Superfund Site
Dear Mr. McConkey:

This letter is to provide you with notice of upcoming investigation activities (Work) planned for the
Bremerton Gas Works Superfund Site (Site). A portion of the Work will take place on property
owned by The McConkey Family Trust Dated May 15, 2000 (Kitsap County Parcel No. 3711-000-
001) (McConkey Property), and Penn Plaza Storage LLC (Kitsap County Parcel No. 3711-000-001-
0607) (Penn Plaza Property). The Work is being performed subject to the Consent to Access to
Property entered into between you, Cascade Natural Gas Corporation (Cascade), and the United
States Environmental Protection Agency (EPA), dated July 1, 2014.

The Work is described in detail in the attached Final Remedial Investigation/Feasibility Study Work
Plan (RI/FS Work Plan), dated May 31, 2017. The RI/FS Work Plan was approved by the EPA on
May 26, 2017. Below is a summary of the Work planned at the McConkey Property and the Penn
Plaza Property.

Work will also be performed at an adjacent property owned by Natacha Sesko and the Estate of
William J. Sesko (Kitsap County Parcel No. 3741-000-022-0101), the right of ways of Thompson
and Pennsylvania Avenues, and aquatic lands of the Port Washington Narrows.

A tentative schedule of the Work planned through the fall of 2017 is attached. A brief description of
the Work is as follows:

Work Planned on McConkey Property

June. Equipment and materials will be mobilized to the Site, including a job trailer and sanitary
facilities to the northwest portion of the McConkey Property (See, Figure 1). An electrical connection
will be made from the power lines along Thompson Avenue to the job trailer. To protect human
health, access to active Work zones will be restricted as described below under “Health and Safety
Considerations.” To enable this Work to occur, all materials, vehicles, and equipment (if any)
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need to be removed from the northwestern portion of the McConkey Property as soon as
possible. Cascade’s contractors will need to access the McConkey Property from Thompson Avenue
outside of normal working hours, and will need keys to enter the existing gate located at the end of
Marguerite Avenue (Access gate depicted at Figure 1). We understand keys are forthcoming.

July. The concrete blocks located along the boundary of the Sesko Property and the McConkey
Property (Figure 1) will be temporarily removed to facilitate access to the Sesko Property. The
concrete blocks will be stored for future replacement. Following vegetation removal at the Sesko
Property, non-invasive survey activities will be completed at the ground surface. To enable this Work
to occur, all materials, vehicles, and equipment need to be removed from the McConkey
Property no later than July 5, 2017. If there are items that need to remain in this area, we ask that
you temporarily move them, as needed, to outside working areas or provide permission for the
Cascade’s contractors to do so during the Work.

August. Exploratory trenches will be excavated and backfilled, and soil borings will be drilled both
outdoors and inside Building 5 on the McConkey Property (Figure 1). If encountered, abandoned
underground piping (e.g., abandoned sewer lines or former product transfer piping from historical
operations) might be excavated and removed from the shallow subsurface. Throughout August, all
areas of the McConkey Property will need to be kept clear of materials, vehicles, and equipment.

September and Beyond. The scope and schedule for Work in September and beyond will be
determined after summer activities have been completed. Long-term activities will include drilling
of soil borings, installation of monitoring wells, and monitoring and testing of groundwater. All areas
of the McConkey Property will need to be kept clear of materials, vehicles, and equipment until
further notice.

Work Planned on Penn Plaza Property

June. Cascade’s contractors will need to access the Penn Plaza Property from Thompson Avenue
outside of normal working hours, and will need keys to enter the existing gate located at the end of
Marguerite Avenue (Figure 1). We understand keys are forthcoming.

July. Following vegetation removal at the Sesko Property, non-invasive survey activities will be
completed at the ground surface. To enable this Work to occur, all materials, vehicles, and
equipment need to be removed from the portion of the Penn Plaza Property located within the
Upland Initial Study Area (Figure 1) no later than July 5, 2017.

August. Exploratory trenches will be excavated and backfilled, and, if encountered, abandoned
underground piping (e.g., abandoned sewer lines or former product transfer piping from historical
operations) might be excavated and removed from the shallow subsurface. Throughout August, all
areas of the Penn Plaza Property located within the Upland Initial Study Area (Figure 1) will need to
be kept clear of materials, vehicles, and equipment.

September and Beyond. The scope and schedule for Work in September and beyond will be
determined after summer activities have been completed. Long-term activities will include drilling
of soil borings, installation of monitoring wells, and monitoring and testing of groundwater. All areas
of the Penn Plaza Property located within the Upland Initial Study Area (Figure 1) will need to be
kept clear of materials, vehicles, and equipment until further notice.
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Health and Safety Considerations

The Work will include use of heavy machinery for trenching and drilling and excavation of pits and
trenches below ground surface. Potentially hazardous materials will likely be encountered. Cascade
has prepared Health and Safety Plans that apply to consultants and contractors performing the Work.
The Health and Safety Plans do not apply to anyone else, such as property owners, tenants, or visitors.
To protect human health, temporary security fencing will be installed in select locations to
supplement existing barriers (which include existing fencing, concrete barriers and walls, and
existing structures) and restrict access to active Work zones. The initially anticipated location of the
temporary security fencing is depicted on Figure 1, but may be moved as needed to accommaodate the
Work. Active Work zones will also be identified using safety cones or barricades, caution tape,
flagging, and/or other means. Please inform your employees, contractors, and guests to stay outside
of active Work zones. If you or your employees have a need to enter active Work zones, please
contact one of the individuals below prior to entry.

Communication Plan

During all active Work, representatives of Cascade or its consultants (Aspect Consulting LLC and
AnchorQEA LLC), will be onsite and available to answer questions and address any concerns. In
the event that issues arise and there are no consultants at the Site, please contact the following:

e For time-critical issues, such as vehicles or equipment that are blocking access, please
contact:

Carla Brock
Aspect Consulting LLC
(425) 269-7255

e All other questions should be directed to:

Kalle Godel
Cascade Natural Gas Corporation
(701) 222-7657
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Sincerely,

M%Pm

Jeremy J. Porter, PE
Senior Associate Remediation Engineer
jporter@aspectconsulting.com

Attachments:

May 31, 2017 RI/FS Work Plan (on CD)
Figure 1 - Investigation Activities Detail
Timeline of Investigation Activities

cc:  (by e-mail only w/o attachments)
K. Godel
H. Jensen

Project No. 080239-005
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D Task  |Task Name Duration  [Start Finish r2,'17 [May 7,'17 llun11,'17 LJul 16,'17 |Aug 20,'17 [Sep 24,17 [Oct 29,17 |Dec3,'17 lJan7,'18 [Feb 11,'18 |Mar 18, '18 [Apr22,'18 [ May 27,18
8 |Mode 7 22 7 | 2] 6 | 212 ] &6 21 5 | 20 4 | 19 | 4 19 | 3 18 | 3 18 2 | 17 [ 16 3 | 18 2 | 17 2 | 17 1 16
1 B OB EPA Approval of Final RI/FS Work Plan 1 day Fri5/26/17  Fri5/26/17 ¢+5/26
2 % Upland RI Tasks 169 days Mon 5/29/17 Thu 1/18/18 I 1
3 = Site Prep and Geophysical Investigation 55 days Mon 5/29/17 Fri 8/11/17 [ 1
4 % Contractor Coordination & Mob 35 days Mon 5/29/17 Fri7/14/17 T l
5 = Utility & Geophysical Surveys 8 days Mon 7/17/17 Wed 7/26/17 _l
6 =, Data Compilation & Review 12 days Thu7/27/17 Fri8/11/17 2B
7 = Source Characterization 45 days Mon 8/14/17 Fri 10/13/17
8 = Trenching and Sample Collection 22 days Mon 8/14/17 Tue 9/12/17 1
9 =3 Field Work 7 days Mon 8/14/17 Tue 8/22/17 -
10 =, Laboratory Analysis 15 days Wed 8/23/17 Tue 9/12/17 p#
11 = Soil Boring Investigation and Sample Collection 20 days Wed 8/16/17 Tue 9/12/17 1
12 =) Field Work 5 days Wed 8/16/17 Tue 8/22/17 —
13 = Laboratory Analysis 15days  Wed 8/23/17 Tue 9/12/17 L
14 = Piping and Manhole A Investigation 17 days Wed 8/23/17 Thu9/14/17 I —
15 = Field Work 2 days Wed 8/23/17 Thu 8/24/17 ‘_'l
16 % Laboratory Analysis 15 days Fri8/25/17  Thu9/14/17 l
17 % Source Characterization Data Compilation & Review 21 days Fri9/15/17  Fri10/13/17
18 = Source Areas Investigation 24 days Mon 11/6/17 Thu 12/7/17 F
19 % Contractor Coordination & Mob 1day Mon 11/6/17 Mon 11/6/17 -
20 = Transect Borings and Soil Sampling 6 days Tue 11/7/17  Tue 11/14/17 —
21 = Water Table Well Installation 2 days Wed 11/15/17 Thu 11/16/17 [~
22 = Laboratory Analysis 15 days Fri11/17/17 Thu12/7/17 F
23 % Well Development and Surveying 5 days Fri11/17/17 Thu11/23/17 —
24 % Source Areas Investigation Data Compilation & Review 20 days Fri12/22/17 Thu1/18/18
25 = Outside Source Areas Investigation 15 days Mon 8/14/17 Fri9/1/17 | |
26 = Field Work - Deep Borings/Well Construction 10 days Mon 8/14/17 Fri 8/25/17 v_l
27 % Field Work - Tidal Study 5 days Mon 8/28/17 Fri9/1/17 -
28 = Quarterly Groundwater Sampling 20 days Fri11/24/17 Thu12/21/17 —
29 = 1st Quarterly Event 20 days Fri 11/24/17 Thu12/21/17  ioe— |
30 = Sampling 10days  Fri11/24/17 Thu12/7/17 - a1
31 % Laboratory Analysis 10 days Fri12/8/17  Thu12/21/17 -
32 % Marine Rl Tasks 265days Mon 5/29/17 Fri6/1/18 I
33 = ISA Intertidal Sampling, Testing, and Shellfish Survey 137days Thu6/22/17 Fri12/29/17 T 1
34 |E % Conduct Shellfish Survey (7 locations) 2 days Thu 6/22/17 Fri6/23/17 ]
35 |E % Conduct Initial Intertidal Surface Sediment Collection (7 2 days Thu 6/22/17 Fri6/23/17 =]
locations)
36 =, Bulk sediment laboratory analysis 15 days Mon 6/26/17 Fri7/14/17 l
37 = Bulk sediment validation 30 days Mon 7/17/17 Fri 8/25/17
38 % Ex Situ SPME Porewater Deployment 60 days Mon 6/26/17 Fri9/15/17 1
39 % Ex Situ SPME Chemical Testing 15 days Mon 9/18/17 Fri 10/6/17 1
40 = Ex Situ SPME Result Validation 30 days Mon 10/9/17 Fri11/17/17 1
41 % Ex Situ SPME Result Calculations 30 days Mon 11/20/17 Fri 12/29/17
42 = Quarterly Surface Water Sampling and Testing 265 days Mon 5/29/17 Fri6/1/18 T
43 % Planning and contracting 21 days Mon 5/29/17 Mon 6/26/17 — l
a EH B 2nd quarter surface water sample collection 1 day Tue 6/27/17 Tue 6/27/17 l
45 % 2nd quarter surface water testing 15 days Wed 6/28/17 Tue 7/18/17 l
46 % 2nd quarter surface water result validation 30 days Wed 7/19/17 Tue 8/29/17
47 |[E =, 3rd quarter surface water sample collection (TBD) 65 days Mon 7/3/17  Fri9/29/17 1
48 |E = 4th quarter surface water sample collection (TBD) 65 days Mon 10/2/17 Fri 12/29/17 1
49 |E % 1st quarter surface water sample collection (TBD) 65 days Mon 1/1/18  Fri3/30/18 1
50 % 1st quarter surface water testing and result validation 45 days Mon 4/2/18  Fri6/1/18
51 = Surface Sediment Sampling and Testing 85 days Mon 5/29/17 Fri9/22/17 T 1
52 = Planning, contracting, and utility locates 35 days Mon 5/29/17 Fri 7/14/17 1
53 % Surface Sediment Collection 5 days Mon 7/17/17 Fri7/21/17 _l
54 % Bulk sediment laboratory analysis 15 days Mon 7/24/17 Fri 8/11/17 1
55 = Bulk sediment validation 30 days Mon 8/14/17 Fri9/22/17
56 = Subsurface Sediment Sampling and Testing 95 days Mon 5/29/17 Fri 10/6/17 T 1
57 % Planning, contracting, and utility locates 45 days Mon 5/29/17 Fri7/28/17
58 % Subsurface Core Collection 5 days Mon 7/31/17 Fri8/4/17 i_
59 = Subsurface Core Processing 5 days Mon 7/31/17 Fri 8/4/17 _1
60 % Subsurface Core Testing 15 days Mon 8/7/17  Fri8/25/17 1
61 % Subsurface Result Validation 30 days Mon 8/28/17 Fri 10/6/17
62 =, Acoustic Doppler Current Profile (TBD) 155days  Mon 5/29/17 Fri12/29/17
63 = Video Survey (TBD) 155days  Mon 5/29/17 Fri12/29/17
Task Summary 1 External Milestone <@ Inactive Summary Manual Summary Rollup s Finish-only | Manual Progress ——
;l;c;jee:c\t’\:lgg\é\;;/lls;hedule 6-7-17 Split i Project Summary 1 Inactive Task Manual Task e Manual Summary 1 Deadline ¥
Milestone ® External Tasks Inactive Milestone Duration-only Start-only C Progress ——
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